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VOTER INFORMATION BULLETIN  

Town of Douglas  December 2002            

SPECIAL TOWN MEETING ON TUESDAY, DECEMBER 10, 2002  
AT 7PM AT DOUGLAS MIDDLE/HIGH SCHOOL 

 
Finance Committee Message 
 
 This Special Town Meeting was initially called for the purpose of asking voters to approve 
additional funding for the New School Project.  The request from the School Committee is for 
approximately $1.9 million dollars.  The justification for this amount comes directly from the project 
management company hired to oversee the new school project.  The total figure covers additional 
costs for construction and contingency costs, furniture, fixtures and technology.  The previously 
budgeted amounts have been reduced by cost overruns and unanticipated costs involved in site-
preparation occurring prior to supervision by the professional project management firm hired in 
June 2002.  The $1.9 million request is split into 2 questions that appear on this warrant.  These 
articles specifically identify the increases as construction costs at $1,309,523 and costs of 
furnishing, fixtures and technology at $685,000.  Any increases to this project are not 
reimbursable through the State and will be borne entirely by the taxpayers of Douglas.  The 
Town’s Fiscal Advisor has computed some draft impact figures; $1.9 million dollars calculates to 
approximately $0.32 per thousand on the tax-rate.     

The business of building a school and then operating that school have been of prime concern 
to the Finance Committee.  Throughout the planning and current phases of this project, we have 
requested a review of operational costs for bringing this new school ‘on-line’; we have not 
received an official answer, to date.  The initial estimates, presented by the Superintendent to the 
School Committee in the spring of 2002, are significant.  The early approximation of the added 
costs between the FY03 school budget and next year (FY04) is $1.6 million dollars.  A quick 
calculation using the same factors as above shows that the tax-rate could increase by about $2.50 
to $3.00 per thousand for operational costs; this would necessitate a request for a permanent 
Override of Proposition 2 ½ prior to adoption of the FY04 budget.  The Finance Committee 
believes that this information should be available to voters so that an informed decision can be 
made with a basic understanding of what the future holds. 

Importantly, the school project articles 4 & 5 will also be subject to Proposition 2 ½ Debt 
Exclusion referendum votes as authorized by the Board of Selectmen.  Debt Exclusion approvals 
are valid for the length of the debt. 
 Other warrant article requests by Departments to pay prior-year bills, supplement the 
Water/Sewer budget for consulting costs and authorize an increase of total payments by the 
Board of Health Sanitation Offset Account were determined by the Selectmen to be of significant 
importance to place before the voters on this warrant. 
 
Respectfully Submitted, 
Pamela Holmes, Finance Committee Chair 
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Article 1 - Prior Year Bills:  To see if the Town will 
vote to authorize payment of prior year bills in the 
amount of 8,097.40, monies to be transferred from 
accounts as noted, such funds to be used for payment 
of the following, or take any other action relative 
thereto: 

A. to Mid-State International Trucks in the 
amount of 112.40 for services rendered from 
HWY account 001-420.000-726.000 

B. to The Grodin Center in the amount of 
4,235.00 for services rendered from School 
account 001-300.000-830.000 

C. To Horne & Hastings Associates in the 
amount of 3,750.00 for services rendered 
from Town Counsel account 001-151.000-
801.000 

The reasons for non-payment vary with each bill.   
A. Highway Dept.received this FY02 bill after 

end of the FY02 fiscal year. 
B. This bill was forwarded to the Town by the 

School in FY01 and did not get paid. 
C. Town Counsel did not present this bill 

during FY02 due to confusion as to payer. 
Finance Committee RECOMMENDS this article.   
 

Article 2 – Water / Sewer: To see if the Town will vote 
to authorize $15,000 for Water/Sewer operations, with 
$15,000 being transferred to Contractual Services, 
said monies to be transferred from Acct 060-450.000-
875.000, or take any other action relative thereto. 
The current Supervisor of the Water/Sewer 
Department will be retiring soon.  This is money 
from the Enterprise Fund and will allow the 
Water/Sewer Commissioners to hire a consultant to 
phase in new management of ongoing Capital 
projects. 
Finance Committee RECOMMENDS this article.   
 

Article 3 – Board of Health: To see if the Town will 
vote to amend its vote from May 20, 2002 Annual 
Town Meeting, Warrant Article 8, section F, paragraph 
2 (Board of Health Sanitation Fee Account); by 
amending the not to exceed amount of $40,000 to now 
read $80,000, or take any other action thereto. 
This article involves an account that pays the Board 
of Health engineer from fees collected for Title 5 
inspections.  Due to two large proposed 
subdivisions, the possibility exists that $40,000 will 
be exceeded; therefore, the Town should authorize 
an increase in expenditure amounts. 
Finance Committee RECOMMENDS this article.   
 
Article 4 – School – Construction: To see if the 

Town will vote to borrow $1,309,523 in addition to 

sums previously appropriated for the purpose of the 

construction, purchase of equipment and furnishing of 
both a new high school and modifications to existing 
schools herein referred to as the “New School Project”, 
and to authorize the Treasurer, with the approval of the 
Board of Selectmen, to issue any bonds or notes that 
may be necessary for such purpose as authorized by 
the General Laws, Chapter 44, Section 7 (3), or any 
other general or special law, provided, however, that 
this appropriation and debt authorization shall be 
contingent upon either (i) a determination by the 
Division of Local Services of the Massachusetts 
Department of Revenue that this amount is excluded 
from the limits of Chapter 59, Section 21C of the 
General Laws (Proposition 2 ½) without the need for 
an additional referendum with respect thereto, or (ii) 
the passage of a Proposition 2 ½ debt exclusion 
referendum with respect to this amount under General 
Laws Chapter 59, paragraph 21C (Proposition 2 ½).  
Further, that these funds be available to the School 
Building Committee established for the purpose of 
overseeing the New School Project appointed by and 
under the direction of the School Committee. 
See explanation in Finance Committee message. 
Finance Committee RECOMMENDS the amended 
article with strike-outs noted above.   
 
Article 5 – School – Furniture / Technology: To see 

if the Town will vote to borrow $685,000 in addition to 

sums previously appropriated for the purpose of the 
construction, purchase of equipment and furnishing of 
both a new high school and modifications to existing 
schools herein referred to as the “New School Project”, 
and to authorize the Treasurer, with the approval of the 
Board of Selectmen, to issue any bonds or notes that 
may be necessary for such purpose as authorized by 
the General Laws, Chapter 44, Section 7 (3), or any 
other general or special law, provided, however, that 
this appropriation and debt authorization shall be 
contingent upon either (i) a determination by the 
Division of Local Services of the Massachusetts 
Department of Revenue that this amount is excluded 
from the limits of Chapter 59, Section 21C of the 
General Laws (Proposition 2 ½) without the need for 
an additional referendum with respect thereto, or (ii) 
the passage of a Proposition 2 ½ debt exclusion 
referendum with respect to this amount under General 
Laws Chapter 59, paragraph 21C (Proposition 2 ½).  
Further, that these funds be available to the School 
Building Committee established for the purpose of 
overseeing the New School Project appointed by and 
under the direction of the School Committee. 
See explanation in Finance Committee message. 
Finance Committee RECOMMENDS the amended 
article with strike-outs noted above.  
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School Building Committee Message: 

   In April of this year the town authorized additional borrowing for the School Building 
Project in the amount of $770,000. The request was made in large part for the following 
reason: There was a consensus among Town Boards that it would be in the town’s best 
interest to hire a project management firm.  A Project Manager serves as the Town’s 
advocate during the construction process, manages the budget, and makes 
recommendations for project completion. The School Building Committee hired CMS as 
the Project Manager.  The School Building Committee and CMS began budget analysis 
work immediately. 
   CMS, the firm the town hired and pays to provide expert management, analysis and 
guidance in completing this project, estimates it will cost an additional $1,994,523 to 
complete this project and open the new high school on schedule.  The SBC concurs with 
CMS’s assessment that the $1,994,523, in its entirety, is needed to complete 
construction, to procure the furniture, equipment and technology necessary to make the 
building usable as a school, and to open the new building in the Fall of 2003. 
   Based on CMS’s recommendations, the SBC asked the School Committee to seek 
approval from the Board of Selectmen to hold a Special Town Meeting to authorize 
additional borrowing for an amount not to exceed $1,994,523 for the purpose of 
completing the School Building Project.  The Board of Selectmen voted to split the School 
Committee’s funding request into two separate amounts - $1,309,523 and $685,000.  
The SBC believes, based on our discussions with CMS, that the following scenarios are 
most likely: 

 
1) No additional funding is approved.  This seriously jeopardizes project completion.  The 

building will not open in the Fall of 2003.  The town is contractually obligated with 
architects, engineers, contractors, project managers and various consultants’ amounts 
in excess of $24,000,000. Result:  Whether the building is completed and opens Fall 
2003 or not, the town is financially obligated to pay these bills.  

 
2) Only the $1,309,523 additional funding is approved.  This allows for construction 

completion, but under this scenario the furniture, equipment and technology required 
to use the building as a school cannot be purchased in time to open the school in the 
Fall of 2003.  The town will end up paying more to purchase the required items at 
some point in the future.  Result: The town is contractually obligated to pay the bills for 
a building that cannot be opened and used as a school. 

 
3) Both the $1,309,523 and the $685,000 are approved.  Construction is completed, and 

the items necessary to equip the building for use as a school are purchased in time to 
open the building Fall of 2003 (and at a savings over delaying these purchases 
indefinitely).  Result:  The town pays the bills for a completed building that opens for its 
intended use – a new school. 

 
   As taxpayers and residents of the town of Douglas, The School Building Committee 
believes that approving $1,994,523 additional funding and completing this project is in the 
Town’s best financial interest.  Everyone involved with this project agrees that CMS has 
been a valuable addition to this process.  We believe the voters should follow the expert 
advice CMS is being paid to provide.  
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